COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 05/ 2020

ESTI MATE SUMVARY 09:11: 32
CONTI D C21291 ESTI MATE NO: 0002 PROG SPEC YR: 2005
PCN: 21291- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 71.0 DAYS TIME ALLON 10/ 16/ 202 FI XED COMPLETI ON DAl
SH 131 OAK CREEK CANYON PERCENT TIME:  86.59 ORI G TIME ALLOW 10/ 16/ 202 FI XED COVPLETI ON DAl
PROJECT NO. STR131A- 038
SH 131 OAK CREEK CANYON
NAMVE OF ROAD:
PRQIECT COUNTI ES: ROUTT
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 10/ 05/ 2020 DATE TI ME STARTED 07/27/2020
556 Struthers Avenue DATE LET 01/ 16/ 2020 DATE WORK BEGAN 07/ 27/ 2020
DATE AWARDED 02/ 14/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/03/2020 DATE ACCEPTED
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 07/27/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,216, 486. 95 PARTI Cl PATI NG $ 985, 383. 33 $ 872,301.75
AWARD PRQIECT AMT: $ 1,359, 498.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 81.00% TOTAL EARNI NGS 985, 383. 33 872,301.75
FUNDS AVAI LABLE: $ 231,103.62 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 985, 383. 33 872, 301. 75
TOTAL CLAI VS $ 0.00 RETAI NAGE -20, 392. 47 -17,910. 97
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 964, 990. 86 854, 390. 78
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 964, 990. 86 854, 390. 78
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 854, 390. 78

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00240

202- 00250

202-01130

202- 01300

203- 01582

203- 01597

203- 02330

208- 00002

208- 00035

208- 00103

C21291

21291-BID
STR131A- 038

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Delineator

*Rermoval of Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

*Rermoval of Guardrail Type 3

*Renpoval of End Anchorage

Truck (Dunp)

*Pot hol i ng

Laborer

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Renoval and Di sposal of Sedinent

(Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
100. 000
EACH
5. 00000
792. 000
sy
18. 00000
41, 460. 000
SF
0. 65000
4, 965. 000
LF
3. 30000
12. 000
EACH
330. 00000
0. 000
HOUR
123. 00000
0. 000
HOUR
260. 00000
0. 000
HOUR
38. 50000
0. 000
LF
4.75000
200. 000
LF
11. 00000
0. 000
HOUR

38. 50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

792. 000
0. 000
792. 000

0. 000
0. 000
0. 000

0. 000
4, 965. 000
4, 965. 000

0. 000
12. 000
12.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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16, 384

3, 960

.00

.00

.00

50

00

.00

.00

.00

.00

.00

.00

09:11: 32

AMOUNT

14, 256

16, 384

3, 960

.00

00

.00

50

00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

208- 00105

208- 00106

208- 00107

212- 00006

212-00032

216- 00201

304- 06000

403- 00720

403- 34701

411- 03355

411-10255

ROADWAY

C21291
21291-BI D
STR131A- 038
| TEM
DESCRI PTI ON
Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )

of Trash

Renoval

*Seedi ng (Native)

*Soi | Condi tioning
*Soil Retention Bl anket (Straw Coconut) (Biodegradable
Cl ass

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75)

Asphal t Cenent

Per f ormance Grade (PG 58-34)

Enul sified Asphalt (Sl ow Setting)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
82. 30000
10. 000
HOUR
220. 00000
0. 000
HOUR
83. 90000
0. 000
ACRE
1, 510. 00000
0. 000
ACRE
1, 350. 00000
0. 000
%
3. 55000
1, 085. 000
TON
53. 00000
0. 000
TON
207. 00000
5,171. 640
TON
76. 80000
271. 640
TON
625. 00000
1, 813. 000
GAL

3. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
5,171. 640
5,171. 640

0. 000
271. 640
271. 640

0. 000
1,813. 000
1,813. 000
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397, 181.

169, 775

5,439

.00

.00

.00

.00

.00

.00

.00

.00

95

00

00

09:11: 32

AMOUNT

397, 181.

169, 775

5,439

.00

.00

.00

.00

.00

.00

.00

.00

95

00

00



CONTI D: C21291 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21291-BID ESTI MATE RUN 10/ 05/ 2020
PRQJECT: STR131A- 038 ESTI MATE NO 0002 09: 11: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 5, 000. 000 0. 000
LF 4, 963. 000 104, 223. 00
21. 00000 4,963. 000 104, 223. 00
0120 606- 02005 *End Anchorage (Fl ared) 12. 000 0. 000
EACH 12. 000 36, 000. 00
3, 000. 00000 12. 000 36, 000. 00
0125 612-00001  *Delineator (Type I) 212. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0130 612-00003  *Delineator (Type I11) 35. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0.00
0135 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0140 626- 00000 *Mbbi | i zat i on 1. 000 0. 207
LS 0.620 90, 947. 80
146, 690. 00000 0. 827 121, 312. 63
0145 626-01113  *Public Information Managenent (Tier I11) 234. 000 173. 000
DAY 34.000 2, 040. 00
60. 00000 207. 000 12, 420. 00
0150 627-00008 *Modi fi ed Epoxy Pavenent Marking 364. 000 0. 000
GAL 0. 000 0. 00
86. 50000 0. 000 0.00
0155 627-00013 *Pavenent Marking Paint (H gh Build) 308. 000 0. 000
GAL 308. 000 17, 094. 00
55. 50000 308. 000 17,094. 00
0160 630-00000 *Fl aggi ng 1, 000. 000 22.250
HOUR 437. 500 11,812.50
27. 00000 459. 750 12, 413.25
0165 630-00007 *Traffic Control Inspection 50. 000 18. 000
DAY 20. 000 7,000. 00

350. 00000 38. 000 13, 300. 00



CONTI D: C21291 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21291-BID ESTI MATE RUN 10/ 05/ 2020
PRQJECT: STR131A- 038 ESTI MATE NO 0002 09: 11: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-00012 *Traffic Control Managenent 40. 000 8. 000
DAY 15. 000 14,775.00
985. 00000 23. 000 22, 655. 00
0175 630-80001 *Fl ashi ng Beacon (Portable) 0. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0.00
0180 630-80341 *Construction Traffic Sign (Panel Size A) 14.000 1. 000
EACH 0. 000 0.00
40. 00000 1. 000 40. 00
0185 630-80342 *Construction Traffic Sign (Panel Size B) 49. 000 8. 000
EACH 0. 000 0. 00
40. 00000 8. 000 320. 00
0190 630-80343 *Construction Traffic Sign (Panel Size O 4.000 2.000
EACH 0. 000 0.00
40. 00000 2.000 80. 00
0195 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1.000 5, 000. 00
0200 630-80360 *Drum Channel i zi ng Devi ce 10. 000 0. 000
EACH 0. 000 0.00
30. 00000 0. 000 0. 00
0205 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0.00
0210 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0.00
30. 00000 0. 000 0. 00
0215 630- 80367 *Portable Traffic Speed Monitor 0. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0220 630-80380 *Traffic Cone 215. 000 20. 000
EACH 87.500 437.50

5. 00000 107. 500 537.50



CONTI D:

CAT NO0200

0225 630-80430

0230

630- 80511

0235

630- 85011

0240

700- 70010

0245

700- 70012

0250

700- 70016

0255

700- 70019

0260 700-70034

CAT NO0400

0265 620-00002

0270 620-00012

C21291
21291-BID
STR131A- 038
| TEM
DESCRI PTI ON
ROADWAY

*Runbl e Strip (Portable)

*Mobi | e Pavenent

Mar ki ng Zone

*| npact Attenuator (Tenporary)

F/ A M nor Contract

Revi si ons

I ncentive

F/ A Asphal t Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A Project First Program

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

*Field Ofice (Oass 2)

*Field Laboratory (C ass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
2, 400. 00000
1. 000
LS
2, 500. 00000
0. 000
DAY
25. 00000
25, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
-4,718. 500
FA
1. 00000
2, 500. 000
FA
1. 00000
CAT 0200
1. 000
EACH
15, 000. 00000
1. 000
EACH

11, 380. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
-4,768.500
-4,768. 500

1, 250. 000
0. 000
1, 250. 000

CURRENT AMI $ 1,185,976.95$

1. 000
0. 000
1. 000

1. 000
0. 000
1.000
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-4,768.

872, 301.

09:11: 32
CUMULATI VE
AMOUNT

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

50
-4,768.50

.00
1, 250. 00
75% 954,873.33

.00
15, 000. 00

.00
11, 380. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 7
ESTI MATE RUN 10/ 05/ 2020

CONTI D: C21291

PCN: 21291-BID

PRQIECT STR131A- 038

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0275 620-00020 *Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
EACH 0. 000
4, 130. 00000 1. 000

CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $ 1,216, 486.95$%

09: 11: 32
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
4,130. 00
0.00$% 30, 510. 00
872,301.75$% 985, 383. 33



